

Restoration Ramsbottom Civic Centre

Brief Description

Re-roofing and extensive stone repairs and cleaning of Grade 3 listed building in the centre of Ramsbottom.

Start Date:	March 2009
Completion Date:	June 2009
Value:	£160,000
Contract Period:	16 weeks
HHS Role:	Main Contractor
Client:	Bury MBC
Site Manager:	Barry Stenson
Contract Manager:	Rob Smith
Architect:	Bury MBC Tech Services
Quantity Surveyor:	Bury MBC Tech Services

Key Points to note:

Matching stonework sourced from local quarry within 2 miles of the building.

Challenges:

Matching the existing rain water gutters and spouts proved difficult to source. Building remained open throughout the contact period.

CR1

