

**Education – Primary Schools  
Butterstile CP School - Prestwich**

**Brief Description**

2 new extensions, one in the internal quadrangle.

Start Date:	April 2008
Completion Date:	December 2008
Value:	£450,000.00
Contract Period:	28 weeks
HHS Role:	Main Contractor
Client:	Bury MBC
Site Manager:	Lee Bodkin
Contract Manager:	Rob Smith
Architect:	Cruickshank & Seward
Quantity Surveyor:	Cameron, Middleton & Lees

**Key Points to note:**

Amounts of asbestos were discovered and removed during the contract works. Also structural defects to existing concrete roof were repaired.

**Challenges:**

No access to both extensions. Materials needed to be carried through the school corridor.

